

CAMBRIAN SCHOOL DISTRICT
MEASURE R CONSTRUCTION PROGRAM
CONTRACT MODIFICATION

Date: September 1, 2022

Project: Sartorette Phase 1 Modernization

Vendor Name: EnviroScience, Inc.

Contract Number: C22-072

Original Contract Amount: \$33,265.00

Amendment # 1 Date: 09/01/22 **Amount:** \$ 10,830.00

Reason: Unforeseen scope required industrial hazard monitoring including extra containments and air clearances. Additional scope with necessary monitoring included the following: accessibility upgrades requiring additional wall and stucco demolition; revised designs required re-work of containments; revisions to classroom doorway required added stucco demolition; clearances that failed with rush schedule needed retesting; and additional stucco required removal due to wall framing conflicts.

Revised Contract Amount: \$ 44,095.00

District: _____ John Pappalardo, Ed.D., Chief Financial Officer	Date: _____
Vendor: _____ Hooman Sotoodeh, President	Date: _____