



Date: 12/15/22

**CHANGE ORDER #5B**

**Contractor Name:** Pfeiffer Electric  
**Contract Name:** Bid Package B, Electrical & LV Trades  
**Project Name:** Phase 1 Modernizations at 5 School Sites  
 Price MS, Bagby ES, Fammatre ES  
**Contract Number:** C22-050

4115 Jacksol Drive  
 San Jose, CA 95124  
 (408) 377-2103  
 Fax (408) 377-5944  
 www.cambriansd.org

PCO #	Description	CCD #	RFI #	Amount of Change
200	Extend receptacles buried inside casework to be accessible in 21 classrooms at Price.	N/A	N/A	\$ 9,600.00
246	Troubleshoot exterior lighting and receptacles at Bagby Bldg. F, and rework problematic circuit and repair wire connections to resolve issues.	N/A	N/A	\$ 2,172.11
250	Demo and safe-off three hand dryers during Thanksgiving break, and extend and reinstall during winter break, per restroom ADA upgrades in CCD #12.	Fa-12	N/A	\$ 4,500.00
<b>Total of Change Order #5B</b>				<b>\$ 16,272.11</b>

**Board of Trustees**

- Carol Presunka
- Janet Gillis
- Donald Rocha
- Jarod Middleton
- Randy Scofield

**Original Contract Amount:** \$ 2,195,500.00

**Change Order #1B Amount:** \$ (24,638.00)

**Change Order #2B Amount:** \$ 16,598.68

**Change Order #3B Amount:** \$ 115,122.00

**Change Order #4B Amount:** \$ 10,122.38

**Change Order #5B Amount:** \$ 16,272.11

**Revised Contract Amount:** \$ 2,328,977.17

Price Subtotal: \$ 1,124,635.88

Bagby Subtotal: \$ 727,401.66

Fammatre Subtotal: \$ 476,939.63

Exploring Infinite Possibilities  
for Learning

<b>Cambrian School District's Signature:</b> _____	<b>Date:</b> _____
<b>Program Manager's Signature:</b> _____	<b>Date:</b> _____
<b>Architect's Signature:</b> _____	<b>Date:</b> _____
<b>Contractor's Signature:</b> _____	<b>Date:</b> _____

**Superintendent**  
Kristi Schwiebert

**Chief Financial Officer**  
John Pappalardo