



4115 Jacksol Drive  
San Jose, CA 95124  
(408) 377-2103  
Fax (408) 377-5944  
www.cambriansd.org

**Board of Trustees**

Janet Gillis  
Jarod Middleton  
Carol Presunka  
Nick Villalobos  
Beth Erickson

*Exploring Infinite Possibilities  
for Learning*

**Superintendent**

Kristi Schwiebert

**Chief Financial Officer**

John Pappalardo

**Date:** 11/16/23

**CHANGE ORDER #1E**

**Contractor Name:** Scapes, Inc.  
**Contract Name:** Bid Package E, Landscaping Trades  
**Project Name:** Increment 1 Sitework for Modular Classrooms at 4 School Sites  
Price MS, Fammatre ES, Farnham ES, Sartorette ES  
**Contract Number:** C23-081

PCO #	Description	CCD #	RFI #	Amount of Change
14	Repair irrigation box and feeds due to unknown damage at Farnham.	N/A	N/A	\$ 1,226.00
25	Furnish and install splice boxes, sleeves, and irrigation wires in conflict with new landscaping and fire lane at Sartorette, and fully drop the mainline below the new fire lane (related to PCOs #26 and #27).	N/A	22	\$ 9,044.00
26	Using \$600.00 of Unit Price Allowance E1 - Trench, install, and backfill to reroute irrigation lateral in conflict with new landscaping and fire lane at Sartorette (related to PCOs #25 and #27).	N/A	22	\$ 0.00
27	Using \$2,556.00 of Unit Price Allowance E4 - Trench, install, and backfill to reroute irrigation control wiring in conflict with new landscaping and fire lane at Sartorette (related to PCOs #25 and #26).	N/A	22	\$ 0.00
72	Restore landscaping adjacent to new ADA drop-off at Price (partially offset by Galeb Paving PCO #74 and Casey-Fogli PCO #73).	N/A	N/A	\$ 4,616.00
75	Replace 360° sprinkler heads along construction fencing with 180° heads to maintain fields while preventing over saturation of construction entrance and driveway at Price.	N/A	N/A	\$ 2,230.00
	<b>Total of Change Order #1E</b>			<b>\$ 17,116.00</b>

**Original Contract Amount:** \$ 495,600.00

**Change Order #1E Amount:** \$ 17,116.00

**Revised Contract Amount:** \$ 512,116.00

Price Subtotal: \$ 113,396.00

Fammatre Subtotal: \$ 127,280.00

Farnham Subtotal: \$ 136,906.00

Sartorette Subtotal: \$ 135,134.00

Increment 1 Sitework for Modular Classrooms at 4 School Sites  
Price MS, Fammatre ES, Farnham ES, Sartorette ES  
Scapes, Inc. Change Order #1E  
11/16/23

**Cambrian School  
District's Signature:** \_\_\_\_\_

**Date:** \_\_\_\_\_

**Program Manager's  
Signature:** \_\_\_\_\_

**Date:** \_\_\_\_\_

**Architect's  
Signature:** \_\_\_\_\_

**Date:** \_\_\_\_\_

**Contractor's  
Signature:** \_\_\_\_\_

**Date:** \_\_\_\_\_