



4115 Jacksol Drive
 San Jose, CA 95124
 (408) 377-2103
 Fax (408) 377-5944
 www.cambriansd.org

Board of Trustees

Carol Presunka
 Janet Gillis
 Donald Rocha
 Jarod Middleton
 Randy Scofield

*Exploring Infinite Possibilities
 for Learning*

Superintendent
 Kristi Schwiebert

Chief Financial Officer
 John Pappalardo

Date: 06/16/2022

CHANGE ORDER #1D

Contractor Name: Smith Mechanical-Electrical-Plumbing
Contract Name: Bid Package D, HVAC Trades
Project Name: Phase 1 Modernizations at 5 School Sites
 Price MS, Bagby ES, Fammatre ES
Contract Number: C22-052

PCO #	Reason for Change	CCD #	RFI #	Amount of Change
4	Furnish and install newer model of Pelican thermostats (TC3) in lieu of older specified model (TS250) at Price, per District request.	N/A	N/A	\$ 2,466.30
5	Furnish and install newer model of Pelican thermostats (TC3) in lieu of older specified model (TS250) at Bagby, per District request.	N/A	N/A	\$ 2,636.40
6	Furnish and install newer model of Pelican thermostats (TC3) in lieu of older specified model (TS250) at Fammatre, per District request.	N/A	N/A	\$ 1,956.04
14A	Provide forklift and labor to unload owner-furnished HVAC equipment upon delivery to Price.	N/A	N/A	\$ 5,077.25
14B	Provide forklift and labor to unload owner-furnished HVAC equipment upon delivery to Bagby.	N/A	N/A	\$ 5,077.25
14C	Provide forklift and labor to unload owner-furnished HVAC equipment upon delivery to Fammatre.	N/A	N/A	\$ 5,077.25
Total of Change Order #1D				\$ 22,290.49

Original Contract Amount: \$ 2,607,961.00

Change Order #1D Amount: \$ 22,290.49

Revised Contract Amount: \$ 2,630,251.49

Price Subtotal: \$ 862,231.55

Bagby Subtotal: \$ 906,299.65

Fammatre Subtotal: \$ 861,720.29



School District

4115 Jacksol Drive
San Jose, CA 95124
(408) 377-2103
Fax (408) 377-5944
www.cambriansd.org

Board of Trustees

- Carol Presunka
- Janet Gillis
- Donald Rocha
- Jarod Middleton
- Randy Scofield

*Exploring Infinite Possibilities
for Learning*

Superintendent

Kristi Schwiebert

Chief Financial Officer

John Pappalardo

Phase 1 Modernizations at 5 School Sites
Price MS, Bagby ES, Fammatre ES
Smith Mechanical-Electrical-Plumbing Change Order #1D
06/16/2022

Cambrian School District's Signature:	_____	Date:	_____
Program Manager's Signature:	_____	Date:	_____
Architect's Signature:	_____	Date:	_____
Contractor's Signature:	_____	Date:	_____