

CAMBRIAN SCHOOL DISTRICT
MEASURE R CONSTRUCTION PROGRAM
CONTRACT MODIFICATION

Date: September 1, 2022

Project: Bagby Phase 1 Modernization

Vendor Name: EnviroScience, Inc.

Contract Number: C22-069

Original Contract Amount: \$11,735.00

Amendment # 1 Date: 09/01/22 **Amount:** \$58,980.00

Reason: Unforeseen scope required industrial hazard monitoring including extra containments and air clearances. Additional scope with necessary monitoring included the following: existing large shared closets needed sheetrock cutouts for additional plumbing penetrations; sheetrock wall cutouts and openings for sink plumbing that needed to be rerouted; asbestos putty in upper windows removed to facilitate louver installation; transite panels discovered behind plywood closet walls; existing shear walls needed repair; existing soffit and air duct were abandoned and needed to be demolished; and fire sprinkler lines with asbestos-containing pipe elbows needed relocation.

Revised Contract Amount: \$70,715.00

District: _____ John Pappalardo, Ed.D., Chief Financial Officer	Date: _____
Vendor: _____ Hooman Sotoodeh, President	Date: _____