



School District

4115 Jacksol Drive
 San Jose, CA 95124
 (408) 377-2103
 Fax (408) 377-5944
 www.cambriansd.org

Board of Trustees

Janet Gillis
 Jarod Middleton
 Carol Presunka
 Donald Rocha
 Randy Scofield

Exploring Infinite Possibilities
 for Learning

Acting Superintendent
 Kristi Schwiebert

Date: 10/07/2021

CHANGE ORDER #1

Contractor Name: MBS Engineering
Contract Name: Plumbing – Gas Lines Trades
Project Name: Price Middle School Gas Line Replacement
Contract Number: C21-020

PCO #	Reason for Change	CCD #	RFI #	Amount of Change
1	Using \$1,214.28 of Allowance A1 - Replace frozen shut-off valve.	N/A	N/A	\$ 0.00
2	Using \$232.66 of Allowance A1 – Repair damaged irrigation wires not in conduit.	N/A	N/A	\$ 0.00
3	Using \$470.03 of Allowance A1 - Replace corroded subgrade valve.	N/A	9	\$ 0.00
4	Using \$4,657.08 of Allowance A1 – Unforeseen additional excavation due to discrepancy between as-builts and existing conditions.	N/A	13	\$ 0.00
5	Using \$341.88 of Allowance A1 - Pressure test water heater line.	N/A	N/A	\$ 0.00
6	Using \$2,938.79 of Allowance A1 - Pressure wash utility markings per District request.	N/A	N/A	\$ 0.00
7	Using \$1,042.40 of Allowance A1 – Drill holes, locate studs, and patch holes due to non-standard stud layout in exterior wall.	N/A	12	\$ 0.00
8	Using \$6,333.66 of Allowance A1 - Overtime/extra work to meet District deadlines.	N/A	N/A	\$ 0.00
9	Using \$1,531.24 of Allowance A1 - Utility locating for unknown utilities prior to boring.	N/A	N/A	\$ 0.00
10	Credit for unused allowance.	N/A	N/A	\$ (6,237.98)
Total of Change Order #1				\$ (6,237.98)

Original Contract Amount: \$ 277,176.88

Change Order #1 Amount: \$ (6,237.98)

Revised Contract Amount: \$ 270,938.90

Cambrian School District's Signature: _____	Date: _____
Program Manager's Signature: _____	Date: _____
Engineer's Signature: _____	Date: _____
Contractor's Signature: _____	Date: _____