



4115 Jacksol Drive
San Jose, CA 95124
(408) 377-2103
Fax (408) 377-5944
www.cambriansd.org

Board of Trustees

Carol Presunka
Janet Gillis
Donald Rocha
Jarod Middleton
Randy Scofield

Exploring Infinite Possibilities
for Learning

Superintendent
Kristi Schwiebert

Chief Financial Officer
John Pappalardo

Date: 12/15/22

CHANGE ORDER #7C

Contractor Name: MBS Engineering
Contract Name: Bid Package C, Plumbing Trades
Project Name: Phase 1 Modernizations at 5 School Sites
Price MS, Bagby ES, Fammatre ES
Contract Number: C22-051

PCO #	Description	CCD #	RFI #	Amount of Change
194	Tap into existing gas main, and furnish and install lateral gas line to feed the two existing furnaces in the Bagby cafeteria including overtime premium.	N/A	Ba-75.1	\$20,991.67
214	Furnish and install four condensate pumps at Bagby Bldg. F.	N/A	N/A	\$ 2,738.75
249	Demo and safe-off plumbing fixtures during Thanksgiving break per Fammatre restroom ADA upgrades in CCD #12.	Fa-12	N/A	\$ 2,094.75
Total of Change Order #7C				\$25,825.17

Original Contract Amount: \$ 692,212.00

Change Order #1C Amount: \$ 5,071.50

Change Order #2C Amount: \$ 55,467.64

Change Order #3C Amount: \$ 9,807.10

Change Order #4C Amount: \$ 23,952.07

Change Order #5C Amount: \$ 11,781.93

Change Order #6C Amount: \$ 56,019.32

Change Order #7C Amount: \$ 25,825.17

Revised Contract Amount: \$ 880,136.73

Price Subtotal: \$ 100,271.85

Bagby Subtotal: \$ 427,161.23

Fammatre Subtotal: \$ 352,703.65

Cambrian School District's Signature: _____	Date: _____
Program Manager's Signature: _____	Date: _____
Architect's Signature: _____	Date: _____
Contractor's Signature: _____	Date: _____