



**School  
District**

4115 Jacksol Drive  
San Jose, CA 95124  
(408) 377-2103  
Fax (408) 377-5944  
www.cambriansd.org

**Board of Trustees**

Janet Gillis  
Jarod Middleton  
Carol Presunka  
Nick Villalobos

**Date:** 02/02/2023

**CHANGE ORDER #1J**

**Contractor Name:** PARC Specialty Contractors  
**Contract Name:** Bid Package J, Abatement Trades  
**Project Name:** Phase 1 Modernizations at 5 School Sites  
Farnham ES, Sartorette ES  
**Contract Number:** C22-067

PCO #	Reason for Change	CCD #	RFI #	Amount of Change
34	Overtime for the week of 07/05 to abate unforeseen hazardous materials in drywall, plenums, ducting, and mastic at Farnham.	N/A	N/A	\$ 4,823.28
35	Overtime for the week of 07/05 to abate unforeseen hazardous materials in drywall, plenums, ducting, and mastic at Sartorette.	N/A	N/A	\$ 2,738.65
109	Abate lead paint and stucco from 12 penetrations at Farnham.	N/A	N/A	\$ 2,440.78
132	True-up of Unit Price Allowances in contract for abatement. Decrease due to fewer mini containments for miscellaneous sheetrock areas and vinyl floor tiles with mastic, minimal thermal insulation paper, and less area of stucco demolition.	N/A	N/A	\$(22,476.50)
157	Abate lead paint and stucco from 12 penetrations at Sartorette.	N/A	N/A	\$ 2,194.60
<b>Total of Change Order #1J</b>				<b>\$(10,279.19)</b>

**Original Contract Amount:** \$ 99,121.50

**Change Order #1J Amount:** \$ (10,279.19)

**Revised Contract Amount:** \$ 88,842.31

Farnham Subtotal: \$ 46,745.06

Sartorette Subtotal: \$ 42,097.25

Exploring Infinite Possibilities  
for Learning

<b>Cambrian School District's Signature:</b> _____	<b>Date:</b> _____
<b>Program Manager's Signature:</b> _____	<b>Date:</b> _____
<b>Architect's Signature:</b> _____	<b>Date:</b> _____
<b>Contractor's Signature:</b> _____	<b>Date:</b> _____

**Superintendent**  
Kristi Schwiebert

**Chief Financial Officer**  
John Pappalardo