



4115 Jacksol Drive
 San Jose, CA 95124
 (408) 377-2103
 Fax (408) 377-5944
 www.cambriansd.org

Board of Trustees

Carol Presunka
 Janet Gillis
 Donald Rocha
 Jarod Middleton
 Randy Scofield

*Exploring Infinite Possibilities
 for Learning*

Superintendent
 Kristi Schwiebert

Chief Financial Officer
 John Pappalardo

Date: 09/01/22

CHANGE ORDER #3F

Contractor Name: Smith & Sons Electric
Contract Name: Bid Package F, Electrical & LV Trades
Project Name: Phase 1 Modernizations at 5 School Sites
 Farnham ES, Sartorette ES
Contract Number: C22-061

PCO #	Description	CCD #	RFI #	Amount of Change
47	Remove and reinstall electrical conduits for new louver installation per CCD 006 at Farnham.	Fa-6	N/A	\$13,981.65
89	Layout and purchase (17) access panels for heat detector maintenance in closets due to unapproved CCD 011 at Farnham. Original install location of required heat detectors in furnace closets not feasible due to mechanical equipment obstruction; revised location with access panel installation allows for maintenance access.	Fa-11	N/A	\$10,783.66
90	Layout and purchase (17) access panels for heat detector maintenance in closets due to unapproved CCD 014 at Sartorette. Original install location of required heat detectors in furnace closets not feasible due to mechanical equipment obstruction; revised location with access panel installation allows for maintenance access.	Sa-14	N/A	\$10,158.37
Total of Change Order #3F				\$34,923.68

Original Contract Amount: \$ 878,300.00

Change Order #1F Amount: \$ 38,065.83

Change Order #2F Amount: \$ 6,584.32

Change Order #3F Amount: \$ 34,923.68

Revised Contract Amount: \$ 957,873.83

Farnham Subtotal: \$ 478,535.85

Sartorette Subtotal: \$ 479,337.98

Cambrian School District's Signature: _____	Date: _____
Program Manager's Signature: _____	Date: _____
Architect's Signature: _____	Date: _____
Contractor's Signature: _____	Date: _____