



Date: 08/18/2022

CHANGE ORDER #2F

Contractor Name: Smith & Sons Electric
Contract Name: Bid Package F, Electrical & LV Trades
Project Name: Phase 1 Modernizations at 5 School Sites
 Farnham ES, Sartorette ES
Contract Number: C22-061

4115 Jacksol Drive
 San Jose, CA 95124
 (408) 377-2103
 Fax (408) 377-5944
 www.cambriansd.org

Board of Trustees

Carol Presunka
 Janet Gillis
 Donald Rocha
 Jarod Middleton
 Randy Scofield

PCO #	Description	CCD #	RFI #	Amount of Change
105	Additional time for heat detector installation in furnace closets performed out of sequence at Sartorette. Original install location not feasible and work pushed out of sequence due to possible solutions being vetted via RFIs 27-27.3.	N/A	Sa-27	\$ 2,834.95
106	Additional time for heat detector installation in furnace closets performed out of sequence at Farnham. Original install location not feasible and work pushed out of sequence due to possible solutions being vetted via RFIs 29-29.3.	N/A	Fa-29	\$ 2,834.95
107	Provide 120V receptacle in Room 10 relocated furnace closet for plug in condensate pump at Sartorette.	N/A	Sa-31	\$ 914.42
Total of Change Order #2F				\$ 6,584.32

Original Contract Amount: \$ 878,300.00

Change Order #1F Amount: \$ 38,065.83

Change Order #2F Amount: \$ 6,584.32

Revised Contract Amount: \$ 922,950.15

Farnham Subtotal: \$ 453,770.54

Sartorette Subtotal: \$ 469,179.61

Cambrian School District's Signature: _____	Date: _____
Program Manager's Signature: _____	Date: _____
Architect's Signature: _____	Date: _____
Contractor's Signature: _____	Date: _____

Exploring Infinite Possibilities
 for Learning

Superintendent
 Kristi Schwiebert

Chief Financial Officer
 John Pappalardo