



4115 Jacksol Drive
 San Jose, CA 95124
 (408) 377-2103
 Fax (408) 377-5944
 www.cambriansd.org

Board of Trustees

Janet Gillis
 Jarod Middleton
 Carol Presunka
 Nick Villalobos
 Beth Erickson

*Exploring Infinite Possibilities
 for Learning*

Superintendent

Kristi Schwiebert

Chief Financial Officer

John Pappalardo

Date: 09/21/23

CHANGE ORDER #1A

Contractor Name: Galeb Paving, Inc.
Contract Name: Bid Package A, Earthwork and Paving Trades
Project Name: Increment 1 Sitework for Modular Classrooms at 4 School Sites
 Price MS, Fammatre ES, Farnham ES, Sartorette ES
Contract Number: C23-078

PCO #	Description	CCD #	RFI #	Amount of Change
9	Demo and dispose of five existing tree stumps not shown in demo plans at Farnham.	N/A	N/A	\$ 1,888.00
12	Remove and dispose of unidentified diseased tree in the zone of influence of the new building site at Fammatre, including associated remobilization to allow time for arborist evaluation. Also includes supply and delivery of additional fill, and recompaction of new building pad affected by the demoed root structure.	N/A	16	\$ 11,184.88
31	Cut and demo section of existing asphalt adjacent to ADA drop-off ramp at Price, backfill void, and place new AC pavement using corrected design elevations in RFI Pr-24 to achieve conforming accessibility grade.	N/A	Pr-24	\$ 31,013.29
32	Provide excavation, infill, stabilization fabric, and recompaction of sections of the new building pad and fire lane per recommendation in the Geotechnical Engineer's field report to mitigate soft areas and achieve building pad certification.	N/A	Fam-18, Fam-19	\$ 23,541.70
39R1	Using \$36,352.47 of Allowance A1 - Install winterized temporary construction access road off of New Jersey Avenue along track and behind science classrooms to project site at Price.	N/A	N/A	\$ 0.00
40	Using \$5,792.92 of Allowance Item A3 - Install winterized temporary construction access road off of Rustic Drive to project site at Fammatre.	N/A	N/A	\$ 0.00
Total of Change Order #1A				\$ 67,627.87

Original Contract Amount: \$ 2,880,000.00

Change Order #1A Amount: \$ 67,627.87

Revised Contract Amount: \$ 2,947,627.87

Price Subtotal: \$ 748,954.04

Fammatre Subtotal: \$ 761,572.33

Farnham Subtotal: \$ 703,176.75

Sartorette Subtotal: \$ 733,924.75



School District

4115 Jacksol Drive
San Jose, CA 95124
(408) 377-2103
Fax (408) 377-5944
www.cambriansd.org

Increment 1 Sitework for Modular Classrooms at 4 School Sites
Price MS, Fammatre ES, Farnham ES, Sartorette ES
Galeb Paving, Inc. Change Order#1A
09/21/23

Cambrian School

District's Signature: _____

Date: _____

**Program Manager's
Signature:** _____

Date: _____

**Architect's
Signature:** _____

Date: _____

**Contractor's
Signature:** _____

Date: _____

Board of Trustees

- Janet Gillis
- Jarod Middleton
- Carol Presunka
- Nick Villalobos
- Beth Erickson

*Exploring Infinite Possibilities
for Learning*

Superintendent

Kristi Schwiebert

Chief Financial Officer

John Pappalardo