



4115 Jacksol Drive
San Jose, CA 95124
(408) 377-2103
Fax (408) 377-5944
www.cambriansd.org

Board of Trustees

Carol Presunka
Beth Erickson
Janet Gillis
Nick Villalobos

Exploring Infinite Possibilities
for Learning

Superintendent
Kristi Schwiebert

Chief Financial Officer
John Pappalardo

Date: 02/06/25

CHANGE ORDER #2A

Contractor Name: Beals Martin and Associates, Inc.
Contract Name: Bid Package A, General Trades
Project Name: Phase 2 Modernizations – Common Area HVAC at 3 School Sites
Bagby ES, Farnham ES, Sartorette ES
Contract Number: C24-058

PCO #	Description	CCD #	RFI #	Amount of Change
8	Furnish and install new decorative steel fencing to enclose new condensing units along Farnham multi-use building and drop-off circle per CCD #1.	1	N/A	\$ 30,423.00
42	Credit for deleted scope: two concrete pads at Bagby.	N/A	N/A	\$ (4,252.00)
43	Credit for deleted scope: two concrete pads at Farnham.	N/A	N/A	\$ (8,900.00)
44	Credit for deleted scope: two concrete pads at Sartorette.	N/A	N/A	\$ (13,923.00)
45	Credit for unused Allowance Item A1 at Bagby.	N/A	N/A	\$ (10,000.00)
46	Credit for unused Allowance Item A2 at Farnham.	N/A	N/A	\$ (10,000.00)
47	Credit for unused Allowance Item A3 at Sartorette.	N/A	N/A	\$ (10,000.00)
Total of Change Order #2A				\$ (26,652.00)

Original Contract Amount:	\$ 859,949.00
Change Order #1A Amount:	\$ 56,136.34
Change Order #2A Amount:	\$ (26,652.00)

Revised Contract Amount:	\$ 889,433.34
---------------------------------	----------------------

Bagby Subtotal:	\$ 289,306.33
Farnham Subtotal:	\$ 318,763.66
Sartorette Subtotal:	\$ 281,363.35

Cambrian School District's Signature:	_____	Date:	_____
Program Manager's Signature:	_____	Date:	_____
Architect's Signature:	_____	Date:	_____
Contractor's Signature:	_____	Date:	_____