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Date: 12/15/22 
 

CHANGE ORDER #8E 
 

Contractor Name: Beals Martin and Associates, Inc. 
Contract Name: Bid Package E, General Trades 
Project Name: Phase 1 Modernizations at 5 School Sites 

Farnham ES, Sartorette ES 
Contract Number: C22-060 
 

PCO 
# 

Description 
CCD 

# 
RFI # 

Amount of 
Change 

126 Modify apron height to accommodate ADA sink 

access height at Farnham per RFI Fa-36. 

N/A Fa-36 $    2,466.00 

127 Modify apron height to accommodate ADA sink 

access height at Sartorette per SFA field note 6. 

N/A N/A $    2,466.00 

137 Ceiling and wall finish patching and fire taping in 

3 classrooms at Farnham. 

N/A N/A $    1,453.00 

140 Overtime for General Hardware to finish 

installation of door hardware including handles, 

cylinders, and weather-stripping off-hours 

following school start at Sartorette. 

N/A N/A $       407.00 

142 Overtime for BMI to recover and compress 

schedule prior to school start at Sartorette. 

N/A N/A $    2,462.00 

 Total of Change Order #8E    $   9,254.00 

 
 Original Contract Amount:   $      1,526,957.00  

 
    Change Order #1E Amount:  $             1,724.00  

 Change Order #2E Amount:   $           13,326.00  

 Change Order #3E Amount:   $           15,691.00    

 Change Order #4E Amount: $           11,499.00    

 Change Order #5E Amount: $           48,893.00  

 Change Order #6E Amount: $           14,242.00  

 Change Order #7E Amount: $           17,960.00  

 Change Order #8E Amount: $             9,254.00   

 
 Revised Contract Amount: $       1,659,546.00  

 
 Farnham Subtotal:  $          825,450.00  

 Sartorette Subtotal: $          834,096.00  
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Cambrian School 
District’s Signature:  Date:  
 

Program Manager’s 
Signature:  Date:  
 

Architect’s 
Signature:  Date:  
 

Contractor’s 
Signature:  Date:  
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