



**School
District**

4115 Jacksol Drive
San Jose, CA 95124
(408) 377-2103
Fax (408) 377-5944
www.cambriansd.org

Board of Trustees

Carol Presunka
Janet Gillis
Donald Rocha
Jarod Middleton
Randy Scofield

*Exploring Infinite Possibilities
for Learning*

Superintendent
Kristi Schwiebert

Chief Financial Officer
John Pappalardo

Date: 06/16/2022

CHANGE ORDER #1C

Contractor Name: MBS Engineering
Contract Name: Bid Package C, Plumbing Trades
Project Name: Phase 1 Modernizations at 5 School Sites
Price MS, Bagby ES, Fammatre ES
Contract Number: C22-051

PCO #	Reason for Change	CCD #	RFI #	Amount of Change
9A	Additional time needed for utility locating in excess of utility locating time in original scope at Bagby.	N/A	N/A	\$ 1,408.75
9B	Additional time needed for utility locating in excess of utility locating time in original scope at Fammatre.	N/A	N/A	\$ 1,408.75
13	Added utility locating for drywells at Price.	N/A	N/A	\$ 2,254.00
Total of Change Order #1C				\$ 5,071.50

Original Contract Amount: \$ 692,212.00

Change Order #1C Amount: \$ 5,071.50

Revised Contract Amount: \$ 697,283.50

Price Subtotal: \$ 77,024.00
Bagby Subtotal: \$ 347,863.29
Fammatre Subtotal: \$ 272,396.21

Cambrian School District's Signature: _____	Date: _____
Program Manager's Signature: _____	Date: _____
Architect's Signature: _____	Date: _____
Contractor's Signature: _____	Date: _____