



4115 Jacksol Drive  
 San Jose, CA 95124  
 (408) 377-2103  
 Fax (408) 377-5944  
 www.cambriansd.org

**Board of Trustees**

Carol Presunka  
 Janet Gillis  
 Donald Rocha  
 Jarod Middleton  
 Randy Scofield

*Exploring Infinite Possibilities  
 for Learning*

**Superintendent**

Kristi Schwiebert

**Chief Financial Officer**

John Pappalardo

**Date:** 09/01/22

**CHANGE ORDER #4C**

**Contractor Name:** MBS Engineering  
**Contract Name:** Bid Package C, Plumbing Trades  
**Project Name:** Phase 1 Modernizations at 5 School Sites  
 Price MS, Bagby ES, Fammatre ES  
**Contract Number:** C22-051

PCO #	Description	CCD #	RFI #	Amount of Change
148	Furnish and install added required condensate lines and neutralizers not shown in bid plans at Bagby, including overtime premium. Installation to proceed in accordance with RFI PR-51 relevant to all units.	N/A	PR-51	\$ 6,209.68
149	Furnish and install added required condensate lines and neutralizers not shown in bid plans at Fammatre, including overtime premium. Installation to proceed in accordance with RFI PR-51 relevant to all units.	N/A	PR-51	\$ 8,575.27
150	Furnish and install added required condensate lines and neutralizers not shown in bid plans at Price, including overtime premium. Installation to proceed in accordance with RFI PR-51 relevant to all units.	N/A	PR-51	\$ 9,167.12
<b>Total of Change Order #4C</b>				<b>\$23,952.07</b>

**Original Contract Amount:** \$ 692,212.00

**Change Order #1C Amount:** \$ 5,071.50

**Change Order #2C Amount:** \$ 55,467.64

**Change Order #3C Amount:** \$ 9,807.10

**Change Order #4C Amount:** \$ 23,952.07

**Revised Contract Amount:** \$ 786,510.31

Price Subtotal: \$ 91,184.18

Bagby Subtotal: \$ 359,764.42

Fammatre Subtotal: \$ 335,561.71



4115 Jacksol Drive  
San Jose, CA 95124  
(408) 377-2103  
Fax (408) 377-5944  
www.cambriansd.org

Phase 1 Modernizations at 5 School Sites  
Price MS, Bagby ES, Fammatre ES  
MBS Engineering Change Order #4C  
09/01/22

<b>Cambrian School District's Signature:</b> _____	<b>Date:</b> _____
<b>Program Manager's Signature:</b> _____	<b>Date:</b> _____
<b>Architect's Signature:</b> _____	<b>Date:</b> _____
<b>Contractor's Signature:</b> _____	<b>Date:</b> _____

**Board of Trustees**

- Carol Presunka
- Janet Gillis
- Donald Rocha
- Jarod Middleton
- Randy Scofield

*Exploring Infinite Possibilities  
for Learning*

**Superintendent**

Kristi Schwiebert

**Chief Financial Officer**

John Pappalardo