



4115 Jacksol Drive  
 San Jose, CA 95124  
 (408) 377-2103  
 Fax (408) 377-5944  
 www.cambriansd.org

**Board of Trustees**

Jarod Middleton  
 Carol Presunka  
 Beth Erickson  
 Janet Gillis  
 Nick Villalobos

*Exploring Infinite Possibilities  
 for Learning*

**Superintendent**  
 Kristi Schwiebert

**Chief Financial Officer**  
 John Pappalardo

**Date:** 10/01/24

**CHANGE ORDER #1B**

**Contractor Name:** The Best Electrical Co., Inc.  
**Contract Name:** Bid Package B, Electrical Trades  
**Project Name:** Phase 2 Modernizations – Common Area HVAC at 2 School Sites  
 Price MS, Fammatre ES  
**Contract Number:** C24-056

PCO #	Description	CCD #	RFI #	Amount of Change
9	Relocate electrical lines and shutoffs around revised locations of condensing units in front of Fammatre bldg. B to enable better access to emergency shutoffs.	1	N/A	\$ 2,354.00
13	<b>Credit</b> for district-contracted Price cleaning.	N/A	N/A	\$ (797.33)
16	<b>Credit</b> for district-contracted Fammatre cleaning.	N/A	N/A	\$ (1,042.66)
18	Furnish and install wall controls for Price kitchen exhaust fan; original fan did not have wall controls and was only operational via breaker.	N/A	26	\$ 1,329.00
19	Replace existing standard breaker experiencing continued tripping issue at Price, per district request.	N/A	N/A	\$ 825.00
20	Replace existing specialized NETA-tested distribution panel breaker at Price, per district request.	N/A	N/A	\$ 1,473.00
<b>Total of Change Order #1B</b>				<b>\$ 4,141.01</b>

<b>Original Contract Amount:</b>	<b>\$ 436,000.00</b>
<b>Change Order #1B Amount:</b>	<b>\$ 4,141.01</b>
<b>Revised Contract Amount:</b>	<b>\$ 440,141.01</b>
Price Subtotal:	\$ 306,749.67
Fammatre Subtotal:	\$ 133,391.34

<b>Cambrian School District's Signature:</b> _____	<b>Date:</b> _____
<b>Program Manager's Signature:</b> _____	<b>Date:</b> _____
<b>Architect's Signature:</b> _____	<b>Date:</b> _____
<b>Contractor's Signature:</b> _____	<b>Date:</b> _____