



4115 Jacksol Drive
 San Jose, CA 95124
 (408) 377-2103
 Fax (408) 377-5944
 www.cambriansd.org

Board of Trustees

Carol Presunka
 Janet Gillis
 Donald Rocha
 Jarod Middleton
 Randy Scofield

*Exploring Infinite Possibilities
 for Learning*

Superintendent
 Kristi Schwiebert

Chief Financial Officer
 John Pappalardo

Date: 12/15/22

CHANGE ORDER #5G

Contractor Name: Stephen Ciari Plumbing and Heating, Inc.
Contract Name: Bid Package G, Plumbing Trades
Project Name: Phase 1 Modernizations at 5 School Sites
 Farnham ES, Sartorette ES
Contract Number: C22-062

PCO #	Description	CCD #	RFI #	Amount of Change
18	Cap existing water lines within casework undergoing demolition at Farnham.	N/A	N/A	\$ 1,907.16
54	Furnish and install new drinking fountain at Sartorette to accommodate ADA upgrade requirement per CCD #3.	Sa-3	N/A	\$ 11,681.21
55	Furnish and install new drinking fountain at Farnham to accommodate ADA upgrade requirement per CCD #3.	Fa-3	N/A	\$ 11,681.21
Total of Change Order #5G				\$ 25,269.58

Original Contract Amount: \$ 495,173.00

Change Order #1G Amount: \$ 25,377.51

Change Order #2G Amount: \$ 14,241.68

Change Order #3G Amount: \$ 11,208.68

Change Order #4G Amount: \$ 5,812.63

Change Order #5G Amount: \$ 25,269.58

Revised Contract Amount: \$ 577,083.08

Farnham Subtotal: \$ 470,113.83

Sartorette Subtotal: \$ 106,969.25

Cambrian School District's Signature: _____	Date: _____
Program Manager's Signature: _____	Date: _____
Architect's Signature: _____	Date: _____
Contractor's Signature: _____	Date: _____