



School District

4115 Jacksol Drive
 San Jose, CA 95124
 (408) 377-2103
 Fax (408) 377-5944
 www.cambriansd.org

Board of Trustees

Carol Presunka
 Janet Gillis
 Donald Rocha
 Jarod Middleton
 Randy Scofield

*Exploring Infinite Possibilities
 for Learning*

Superintendent
 Kristi Schwiebert

Chief Financial Officer
 John Pappalardo

Date: 09/08/22

CHANGE ORDER #2I

Contractor Name: PARC Specialty Contractors
Contract Name: Bid Package I, Abatement Trades
Project Name: Phase 1 Modernizations at 5 School Sites
 Price MS, Bagby ES, Fammatre ES
Contract Number: C22-066

PCO #	Description	CCD #	RFI #	Amount of Change
34A	Set up regulated areas at Price, drill approximately 100 holes in various locations for new fire alarm penetrations, and dispose of waste.	N/A	N/A	\$ 5,783.57
34B	Set up regulated areas at Fammatre, drill approximately 100 holes in various locations for new fire alarm penetrations, and dispose of waste.	N/A	N/A	\$ 5,783.56
190	True-up of Unit Price Allowances in contract for abatement. Net increase due to increase of closets needing containments and abatement from 50 to 71, fewer mini containments for miscellaneous sheetrock areas and vinyl floor tiles with mastic, and additional area for stucco demolition around exterior louvers.	N/A	N/A	\$ 24,038.00
Total of Change Order #2I				\$ 35,605.13

Original Contract Amount: \$ 149,425.00

Change Order #1I Amount: \$ 5,361.44

Change Order #2I Amount: \$ 35,605.13

Revised Contract Amount: \$ 190,391.57

Price Subtotal: \$ 84,419.57

Bagby Subtotal: \$ 55,562.44

Fammatre Subtotal: \$ 50,409.56

Cambrian School District's Signature: _____	Date: _____
Program Manager's Signature: _____	Date: _____
Architect's Signature: _____	Date: _____
Contractor's Signature: _____	Date: _____