



4115 Jacksol Drive
 San Jose, CA 95124
 (408) 377-2103
 Fax (408) 377-5944
 www.cambriansd.org

Board of Trustees

Carol Presunka
 Janet Gillis
 Donald Rocha
 Jarod Middleton
 Randy Scofield

*Exploring Infinite Possibilities
 for Learning*

Superintendent
 Kristi Schwiebert

Chief Financial Officer
 John Pappalardo

Date: 10/20/22

CHANGE ORDER #5C

Contractor Name: MBS Engineering
Contract Name: Bid Package C, Plumbing Trades
Project Name: Phase 1 Modernizations at 5 School Sites
 Price MS, Bagby ES, Fammatre ES
Contract Number: C22-051

PCO #	Description	CCD #	RFI #	Amount of Change
187	Overtime premium to reinstall 19 classroom sinks after school hours following countertop installation at Fammatre.	N/A	N/A	\$ 4,771.01
191	Reinstallation of unidentified extra sinks, replace and relocate leaking angle stops, and replace pressure relief piping for water heaters at Bagby.	N/A	N/A	\$ 7,004.92
Total of Change Order #5C				\$11,781.93

Original Contract Amount: \$ 692,212.00

Change Order #1C Amount: \$ 5,071.50

Change Order #2C Amount: \$ 55,467.64

Change Order #3C Amount: \$ 9,807.10

Change Order #4C Amount: \$ 23,952.07

Change Order #5C Amount: \$ 11,781.93

Revised Contract Amount: \$ 798,292.24

Price Subtotal: \$ 91,184.18

Bagby Subtotal: \$ 364,541.43

Fammatre Subtotal: \$ 342,566.63

Cambrian School District's Signature:	Date:
_____	_____
Program Manager's Signature:	Date:
_____	_____
Architect's Signature:	Date:
_____	_____
Contractor's Signature:	Date:
_____	_____