



School District

4115 Jacksol Drive
San Jose, CA 95124
(408) 377-2103
Fax (408) 377-5944
www.cambriansd.org

Board of Trustees

Carol Presunka
Janet Gillis
Donald Rocha
Jarod Middleton
Randy Scofield

*Exploring Infinite Possibilities
for Learning*

Superintendent
Kristi Schwiebert

Chief Financial Officer
John Pappalardo

Date: 06/16/2022

CHANGE ORDER #1B

Contractor Name: Pfeiffer Electric
Contract Name: Bid Package B, Electrical & LV Trades
Project Name: Phase 1 Modernizations at 5 School Sites
Price MS, Bagby ES, Fammatre ES
Contract Number: C22-050

PCO #	Reason for Change	CCD #	RFI #	Amount of Change
15	Credit due to revised conduit locations from Bldg. 4 to 5, MU to Bldg. 3, Admin to Bldg. 4, and Library to Bldg. 5 at Price to avoid breaking concrete.	N/A	9, 13, 14, 16	\$(24,638.00)
Total of Change Order #1B				\$(24,638.00)

Original Contract Amount: \$ 2,195,500.00

Change Order #1B Amount: \$ (24,638.00)

Revised Contract Amount: \$ 2,170,862.00

Price Subtotal: \$ 1,059,107.00

Bagby Subtotal: \$ 675,635.00

Fammatre Subtotal: \$ 436,120.00

Cambrian School District's Signature: _____	Date: _____
Program Manager's Signature: _____	Date: _____
Architect's Signature: _____	Date: _____
Contractor's Signature: _____	Date: _____