



4115 Jacksol Drive
 San Jose, CA 95124
 (408) 377-2103
 Fax (408) 377-5944
 www.cambriansd.org

Board of Trustees

Janet Gillis
 Jarod Middleton
 Carol Presunka
 Nick Villalobos

Date: 02/02/2023

CHANGE ORDER #31

Contractor Name: PARC Specialty Contractors
Contract Name: Bid Package I, Abatement Trades
Project Name: Phase 1 Modernizations at 5 School Sites
 Price MS, Bagby ES, Fammatre ES
Contract Number: C22-066

PCO #	Description	CCD #	RFI #	Amount of Change
26	Overtime for the week of 06/27 to abate unforeseen hazardous materials in drywall, plenums, ducting, and mastic at Price.	N/A	N/A	\$ 8,228.50
32	Overtime for the week of 06/27 to abate unforeseen hazardous materials in drywall, plenums, ducting, and mastic at Fammatre.	N/A	N/A	\$ 8,228.50
33	Overtime for the week of 06/27 to abate unforeseen hazardous materials in drywall, plenums, ducting, and mastic at Bagby.	N/A	N/A	\$ 8,228.50
57	Overtime for the week of 07/05 to abate unforeseen hazardous materials in drywall, plenums, ducting, and mastic at Price.	N/A	N/A	\$ 3,518.12
58	Overtime for the week of 07/05 to abate unforeseen hazardous materials in drywall, plenums, ducting, and mastic at Fammatre.	N/A	N/A	\$ 8,623.60
59	Overtime for the week of 07/05 to abate unforeseen hazardous materials in drywall, plenums, ducting, and mastic at Bagby.	N/A	N/A	\$ 5,057.10
147	Abate approximately 20 holes to allow for wire placement and infill with plaster at Bagby.	N/A	N/A	\$ 3,148.07
Total of Change Order #31				\$ 45,032.39

Original Contract Amount: \$ 149,425.00

Change Order #1 Amount: \$ 5,361.44

Change Order #2 Amount: \$ 35,605.13

Change Order #3 Amount: \$ 45,032.39

Revised Contract Amount: \$ 235,423.96

Price Subtotal: \$ 96,166.19

Bagby Subtotal: \$ 71,996.11

Fammatre Subtotal: \$ 67,261.66

Superintendent

Kristi Schwiebert

Chief Financial Officer

John Pappalardo



School
District

4115 Jacksol Drive
San Jose, CA 95124
(408) 377-2103
Fax (408) 377-5944
www.cambriansd.org

Board of Trustees

Janet Gillis
Jarod Middleton
Carol Presunka
Nick Villalobos

*Exploring Infinite Possibilities
for Learning*

Superintendent

Kristi Schwiebert

Chief Financial Officer

John Pappalardo

Phase 1 Modernizations at 5 School Sites
Price MS, Bagby ES, Fammatre ES
PARC Specialty Contractors CO#3I 02/02/23

Cambrian School District's Signature:	_____	Date:	_____
Program Manager's Signature:	_____	Date:	_____
Architect's Signature:	_____	Date:	_____
Contractor's Signature:	_____	Date:	_____