



4115 Jacksol Drive
 San Jose, CA 95124
 (408) 377-2103
 Fax (408) 377-5944
 www.cambriansd.org

Board of Trustees
 Janet Gillis
 Jarod Middleton
 Carol Presunka
 Nick Villalobos
 Beth Erickson

Exploring Infinite Possibilities
 for Learning

Superintendent
 Kristi Schwiebert

Chief Financial Officer
 John Pappalardo

Date: 11/16/23

CHANGE ORDER #2A

Contractor Name: Galeb Paving, Inc.
Contract Name: Bid Package A, Earthwork and Paving Trades
Project Name: Increment 1 Sitework for Modular Classrooms at 4 School Sites
 Price MS, Fammatre ES, Farnham ES, Sartorette ES
Contract Number: C23-078

PCO #	Description	CCD #	RFI #	Amount of Change
57R1	Using \$10,904.88 of Allowance Item A3 – Install winterized construction laydown area at Fammatre.	N/A	N/A	\$ 0.00
58	Using \$11,021.37 of Allowance Item A1 – Install winterized construction laydown area at Price.	N/A	N/A	\$ 0.00
74	Credit for restoring landscaping adjacent to new ADA drop off area at Price (partial offset to Scapes PCO #72).	N/A	N/A	\$ (2,083.00)
Total of Change Order #2A				\$ (2,083.00)

Original Contract Amount:	\$ 2,880,000.00
Change Order #1A Amount:	\$ 67,627.87
Change Order #2A Amount:	\$ (2,083.00)
Revised Contract Amount:	\$ 2,945,544.87
Price Subtotal:	\$ 746,871.04
Fammatre Subtotal:	\$ 761,572.33
Farnham Subtotal:	\$ 703,176.75
Sartorette Subtotal:	\$ 733,924.75

Cambrian School District's Signature: _____	Date: _____
Program Manager's Signature: _____	Date: _____
Architect's Signature: _____	Date: _____
Contractor's Signature: _____	Date: _____