## Date: 04/04/24



Contractor Name:	Scapes, Inc.
Contract Name:	Bid Package E, Landscaping Trades
Project Name:	Increment 1 Sitework for Modular Classrooms at 4 School Sites
-	Price MS, Fammatre ES, Farnham ES, Sartorette ES
Contract Number:	C23-081

**CHANGE ORDER #2E** 

District	PCO #	Description			CCD # RFI #		Amount of Change		
4115 Jacksol Drive San Jose, CA 95124	85	Relocate existing irrigation controller near new building to interior of new building at Price per District request.			N/A N/A		\$	2,686.00	
(408) 377-2103 Fax (408) 377-5944	104	Relocate existing irrigation controller in central field area to interior of new building at Sartorette per District's request.			N/A N/A			7,802.00	
www.cambriansd.org			Total of Change Order #2E				\$ 1	0,488.00	
		Original Contract Amount:			\$ 495,600.00				
			Change Order #1E Amount: Change Order #2E Amount:	\$ \$		116.00 ,488.00			
Board of Trustees Jarod Middleton			Revised Contract Amount:	\$		,204.00			
Carol Presunka			Price Subtotal:	\$	116,	,082.00			
Beth Erickson			Fammatre Subtotal:	\$	127,	,280.00			
Janet Gillis			Farnham Subtotal:	\$		,906.00			
Nick Villalobos			Sartorette Subtotal:	\$	142,	,936.00			
		ian School t's Signature:		Da	te:				
Exploring Infinite Possibilities for Learning	Progra Signat	ım Manager's ure:	Date:						
	Archite Signat		Date:						
	Contra Signat		Date:						
Superintendent									

Kristi Schwiebert

**Chief Financial Officer** 

John Pappalardo