

Date: 10/01/24

CHANGE ORDER #1B

Contractor Name: Pfeiffer Electric
Contract Name: Bid Package B, Electrical Trades
Project Name: Phase 2 Modernizations – Common Area HVAC at 3 School Sites
 Bagby ES, Farnham ES, Sartorette ES
Contract Number: C24-060



4115 Jacksol Drive
 San Jose, CA 95124
 (408) 377-2103
 Fax (408) 377-5944
 www.cambriansd.org

Board of Trustees

Jarod Middleton
 Carol Presunka
 Beth Erickson
 Janet Gillis
 Nick Villalobos

PCO #	Description	CCD #	RFI #	Amount of Change
6	Demo and salvage two clock/speaker devices in workrooms off of Bagby multi-use building in order to place new split-system HVAC units.	N/A	18	\$ 1,380.00
13	Relocate electrical shut offs to accommodate new required blocking for Farnham library Bard HVAC units.	N/A	20	\$ 2,832.18
17	Provide electrical for four new instantaneous electric water heaters in Sartorette administration wing to replace hot water heater per CCD 001.	1	N/A	\$ 18,300.00
22	Credit for district-contracted Bagby cleaning.	N/A	N/A	\$ (613.33)
25	Credit for district-contracted Farnham cleaning.	N/A	N/A	\$ (552.00)
28	Credit for district-contracted Sartorette cleaning.	N/A	N/A	\$ (613.33)
30	Disconnect duct heat detector due to layout changes in Bagby multi-use building mechanical room and reconnect in revised layout.	N/A	N/A	\$ 1,225.00
31	Disconnect duct heat detector due to layout changes in Farnham multi-use building mechanical room and reconnect in revised layout.	N/A	14.2	\$ 1,225.00
32	Disconnect duct heat detector due to layout changes in Sartorette multi-use building mechanical room and reconnect in revised layout.	N/A	5	\$ 1,225.00
Total of Change Order #1B				\$24,408.52

Original Contract Amount:	\$ 385,000.00
Change Order #1B Amount:	\$ 24,408.52
Revised Contract Amount:	\$ 409,408.52
Bagby Subtotal:	\$ 107,826.67
Farnham Subtotal:	\$ 145,265.18
Sartorette Subtotal:	\$ 156,316.67

Superintendent
 Kristi Schwiebert

Chief Financial Officer
 John Pappalardo

Phase 2 Modernizations – Common Area HVAC at 3 School Sites
Bagby ES, Farnham ES, Sartorette ES
Pfeiffer Electric Change Order #1B
10/01/24



School
District

4115 Jacksol Drive
San Jose, CA 95124
(408) 377-2103
Fax (408) 377-5944
www.cambriansd.org

Cambrian School

District's Signature: _____

Date: _____

**Program Manager's
Signature:** _____

Date: _____

**Architect's
Signature:** _____

Date: _____

**Contractor's
Signature:** _____

Date: _____

Board of Trustees

Jarod Middleton
Carol Presunka
Beth Erickson
Janet Gillis
Nick Villalobos

*Exploring Infinite Possibilities
for Learning*

Superintendent

Kristi Schwiebert

Chief Financial Officer

John Pappalardo