



4115 Jacksol Drive
 San Jose, CA 95124
 (408) 377-2103
 Fax (408) 377-5944
 www.cambriansd.org

Board of Trustees

Carol Presunka
 Janet Gillis
 Donald Rocha
 Jarod Middleton
 Randy Scofield

*Exploring Infinite Possibilities
 for Learning*

Superintendent
 Kristi Schwiebert

Chief Financial Officer
 John Pappalardo

Date: 10/20/22

CHANGE ORDER #4G

Contractor Name: Stephen Ciari Plumbing and Heating, Inc.
Contract Name: Bid Package G, Plumbing Trades
Project Name: Phase 1 Modernizations at 5 School Sites
 Farnham ES, Sartorette ES
Contract Number: C22-062

PCO #	Description	CCD #	RFI #	Amount of Change
91	Reinstall plumbing fixtures removed in restrooms at Farnham due to ADA upgrades that were postponed to keep resources allocated to critical path summer work. Plumbing fixtures needed to be reinstalled for a functional bathroom by the start of the school year.	N/A	N/A	\$ 2,871.12
92	Reinstall plumbing fixtures removed in restrooms at Sartorette due to ADA upgrades that were postponed to keep resources allocated to critical path summer work. Plumbing fixtures needed to be reinstalled for a functional bathroom by the start of the school year.	N/A	N/A	\$ 2,941.51
Total of Change Order #4G				\$ 5,812.63

Original Contract Amount: \$ 495,173.00

Change Order #1G Amount: \$ 25,377.51

Change Order #2G Amount: \$ 14,241.68

Change Order #3G Amount: \$ 11,208.68

Change Order #4G Amount: \$ 5,812.63

Revised Contract Amount: \$ 551,813.50

Farnham Subtotal: \$ 456,525.46

Sartorette Subtotal: \$ 95,288.04

Cambrian School District's Signature: _____	Date: _____
Program Manager's Signature: _____	Date: _____
Architect's Signature: _____	Date: _____
Contractor's Signature: _____	Date: _____