



4115 Jacksol Drive  
 San Jose, CA 95124  
 (408) 377-2103  
 Fax (408) 377-5944  
 www.cambriansd.org

**Board of Trustees**

Janet Gillis  
 Jarod Middleton  
 Carol Presunka  
 Nick Villalobos

*Exploring Infinite Possibilities  
 for Learning*

**Superintendent**  
 Kristi Schwiebert

**Chief Financial Officer**  
 John Pappalardo

**Date:** 02/02/2023

**CHANGE ORDER #5H**

**Contractor Name:** O.C. McDonald Co., Inc.  
**Contract Name:** Bid Package H, HVAC Trades  
**Project Name:** Phase 1 Modernizations at 5 School Sites  
 Farnham ES, Sartorette ES  
**Contract Number:** C22-063

PCO #	Description	CCD #	RFI #	Amount of Change
162	Service HVAC motors in Farnham rooms 13, 14 with clogged existing condensate lines causing water to back up into furnace unit.	N/A	N/A	\$ 498.00
<b>Total of Change Order #5H</b>				<b>\$ 498.00</b>

<b>Original Contract Amount:</b>	<u>\$ 898,690.00</u>
<b>Change Order #1H Amount:</b>	<u>\$ 14,689.00</u>
<b>Change Order #2H Amount:</b>	<u>\$ 47,490.00</u>
<b>Change Order #3H Amount:</b>	<u>\$ 90,270.00</u>
<b>Change Order #4H Amount:</b>	<u>\$ 730.00</u>
<b>Change Order #5H Amount:</b>	<u>\$ 498.00</u>
<b>Revised Contract Amount:</b>	<u>\$ 1,052,367.00</u>
<b>Farnham Subtotal:</b>	<u>\$ 510,606.50</u>
<b>Sartorette Subtotal:</b>	<u>\$ 541,760.50</u>

<b>Cambrian School District's Signature:</b> _____	<b>Date:</b> _____
<b>Program Manager's Signature:</b> _____	<b>Date:</b> _____
<b>Architect's Signature:</b> _____	<b>Date:</b> _____
<b>Contractor's Signature:</b> _____	<b>Date:</b> _____