



School District

4115 Jacksol Drive
San Jose, CA 95124
(408) 377-2103
Fax (408) 377-5944
www.cambriansd.org

Board of Trustees

Carol Presunka
Janet Gillis
Donald Rocha
Jarod Middleton
Randy Scofield

*Exploring Infinite Possibilities
for Learning*

Superintendent
Kristi Schwiebert

Chief Financial Officer
John Pappalardo

Date: 06/16/2022

CHANGE ORDER #1E

Contractor Name: Beals Martin and Associates, Inc.
Contract Name: Bid Package E, General Trades
Project Name: Phase 1 Modernizations at 5 School Sites
Farnham ES, Sartorette ES
Contract Number: C22-060

PCO #	Reason for Change	CCD #	RFI #	Amount of Change
2	Furnish and install fourth door hinge to accommodate weight of revised HVAC closet solid wood core doors at Farnham.	N/A	N/A	\$ 862.00
3	Furnish and install fourth door hinge to accommodate weight of revised HVAC closet solid wood core doors at Sartorette.	N/A	N/A	\$ 862.00
4	Using \$10,000.00 of Allowance E1 - Provide and install plastic sheeting for flooring protection and dust protection for furniture at Farnham.	N/A	N/A	\$ 0.00
5	Using \$10,000.00 of Allowance E1 - Provide and install plastic sheeting for flooring protection and dust protection for furniture at Sartorette.	N/A	N/A	\$ 0.00
Total of Change Order #1E				\$ 1,724.00

Original Contract Amount: \$ 1,526,957.00

Change Order #1E Amount: \$ 1,724.00

Revised Contract Amount: \$ 1,528,681.00

Farnham Subtotal: \$ 770,128.00

Sartorette Subtotal: \$ 758,553.00

Cambrian School District's Signature: _____	Date: _____
Program Manager's Signature: _____	Date: _____
Architect's Signature: _____	Date: _____
Contractor's Signature: _____	Date: _____