



4115 Jacksol Drive  
 San Jose, CA 95124  
 (408) 377-2103  
 Fax (408) 377-5944  
 www.cambriansd.org

**Board of Trustees**

Carol Presunka  
 Janet Gillis  
 Donald Rocha  
 Jarod Middleton  
 Randy Scofield

*Exploring Infinite Possibilities  
 for Learning*

**Superintendent**

Kristi Schwiebert

**Chief Financial Officer**

John Pappalardo

**Date:** 09/01/22

**CHANGE ORDER #3G**

**Contractor Name:** Stephen Ciari Plumbing and Heating, Inc.  
**Contract Name:** Bid Package G, Plumbing Trades  
**Project Name:** Phase 1 Modernizations at 5 School Sites  
 Farnham ES, Sartorette ES  
**Contract Number:** C22-062

PCO #	Description	CCD #	RFI #	Amount of Change
52	Investigate and snake damaged sewer line in the front of the Farnham campus.	N/A	N/A	\$ 2,385.97
119	Adjustments to waste and water piping in base cabinets for 15 accessible sinks per CCD 012 at Farnham.	Fa-12	N/A	\$ 5,652.56
124	Replace three sink faucets and one urinal flush valve at Farnham due to leaking original fixtures.	N/A	N/A	\$ 3,170.15
<b>Total of Change Order #3G</b>				<b>\$ 11,208.68</b>

**Original Contract Amount:** \$ 495,173.00

**Change Order #1G Amount:** \$ 25,377.51

**Change Order #2G Amount:** \$ 14,241.68

**Change Order #3G Amount:** \$ 11,208.68

**Revised Contract Amount:** \$ 546,000.87

Farnham Subtotal: \$ 453,654.34

Sartorette Subtotal: \$ 92,346.53

<b>Cambrian School District's Signature:</b> _____	<b>Date:</b> _____
<b>Program Manager's Signature:</b> _____	<b>Date:</b> _____
<b>Architect's Signature:</b> _____	<b>Date:</b> _____
<b>Contractor's Signature:</b> _____	<b>Date:</b> _____