



4115 Jacksol Drive
San Jose, CA 95124
(408) 377-2103
Fax (408) 377-5944
www.cambriansd.org

Board of Trustees

Janet Gillis
Jarod Middleton
Carol Presunka
Nick Villalobos
Beth Erickson

*Exploring Infinite Possibilities
for Learning*

Superintendent

Kristi Schwiebert

Chief Financial Officer

John Pappalardo

Date: 11/16/23

CHANGE ORDER #2B

Contractor Name: MK Pipelines, Inc.
Contract Name: Bid Package B, Underground Utilities
Project Name: Increment 1 Sitework for Modular Classrooms at 4 School Sites
Price MS, Fammatre ES, Farnham ES, Sartorette ES
Contract Number: C23-079

PCO #	Description	CCD #	RFI #	Amount of Change
64R1	Provide slurry infill for sanitary sewer trench conflict in section of the building zone of influence at Sartorette.	N/A	25	\$ 9,299.65
76	Revise entry and point of connection for the fire riser due to design conflict between fire riser and exterior stair footing at Sartorette rear of building.	6	30	\$ 9,862.95
Total of Change Order #2B				\$ 19,162.60

Original Contract Amount: \$ 1,333,150.00

Change Order #1B Amount: \$ 12,990.38

Change Order #2B Amount: \$ 19,162.60

Revised Contract Amount: \$ 1,365,302.98

Price Subtotal: \$ 297,906.30

Fammatre Subtotal: \$ 266,630.00

Farnham Subtotal: \$ 448,317.08

Sartorette Subtotal: \$ 352,449.00

Cambrian School District's Signature:	_____	Date:	_____
Program Manager's Signature:	_____	Date:	_____
Architect's Signature:	_____	Date:	_____
Contractor's Signature:	_____	Date:	_____