



School District

4115 Jacksol Drive
San Jose, CA 95124
(408) 377-2103
Fax (408) 377-5944
www.cambriansd.org

Board of Trustees

Carol Presunka
Janet Gillis
Donald Rocha
Jarod Middleton
Randy Scofield

*Exploring Infinite Possibilities
for Learning*

Superintendent
Kristi Schwiebert

Chief Financial Officer
John Pappalardo

Date: 08/04/22

CHANGE ORDER #1G

Contractor Name: Stephen Ciari Plumbing and Heating, Inc.
Contract Name: Bid Package G, Plumbing Trades
Project Name: Phase 1 Modernizations at 5 School Sites
Farnham ES, Sartorette ES
Contract Number: C22-062

PCO #	Reason for Change	CCD #	RFI #	Amount of Change
37	Relocate gas point of connection outside of building and install gas valve to independently test existing pressed fit gas system at Sartorette. Install new threaded gas pipe from new point of connection into nine classrooms.	N/A	N/A	\$ 17,854.32
51	Furnish and install Christy boxes to preserve access to buried sanitary sewer cleanouts and shut off valves at Farnham.	N/A	N/A	\$ 1,840.71
53	Water line safe-off for four rooms and water line reroute inside new furnace closet for seventeen classrooms at Farnham.	N/A	N/A	\$ 5,682.48
Total of Change Order #1G				\$ 25,377.51

Original Contract Amount: \$ 495,173.00

Change Order #1G Amount: \$ 25,377.51

Revised Contract Amount: \$ 520,550.51

Farnham Subtotal: \$ 437,939.19

Sartorette Subtotal: \$ 82,611.32

Cambrian School District's Signature: _____	Date: _____
Program Manager's Signature: _____	Date: _____
Architect's Signature: _____	Date: _____
Contractor's Signature: _____	Date: _____