



4115 Jacksol Drive
 San Jose, CA 95124
 (408) 377-2103
 Fax (408) 377-5944
 www.cambriansd.org

Board of Trustees

Janet Gillis
 Jarod Middleton
 Carol Presunka
 Nick Villalobos

*Exploring Infinite Possibilities
 for Learning*

Superintendent

Kristi Schwiebert

Chief Financial Officer

John Pappalardo

Date: 02/02/2023

CHANGE ORDER #10A

Contractor Name: Beals Martin and Associates, Inc.
Contract Name: Bid Package A, General Trades
Project Name: Phase 1 Modernizations at 5 School Sites
 Price MS, Bagby ES, Fammatre ES
Contract Number: C22-049

PCO #	Description	CCD #	RFI #	Amount of Change
157	Infill openings in drywall due to new ductwork penetrations in 29 locations at Price.	N/A	N/A	\$14,165.00
203	Overtime premium to install temporary coverage of openings for new air louvers for security at Fammatre.	N/A	N/A	\$2,176.00
204	Overtime premium to install temporary coverage of openings for new air louvers for security at Price.	N/A	N/A	\$2,339.00
221	Overtime for Mastria painting for weekend and off-hours work following school start at Bagby.	N/A	N/A	\$4,423.00
Total of Change Order #10A				\$23,103.00

Original Contract Amount: \$ 2,794,153.00

Change Order #1A Amount: \$ 16,789.00

Change Order #2A Amount: \$ 63,462.00

Change Order #3A Amount: \$ 1,981.00

Change Order #4A Amount: \$ 43,208.00

Change Order #5A Amount: \$ 51,653.00

Change Order #6A Amount: \$ 52,419.00

Change Order #7A Amount: \$ 96,047.00

Change Order #8A Amount: \$ 56,274.00

Change Order #9A Amount: \$ 82,651.00

Change Order #10A Amount: \$ 23,103.00

Revised Contract Amount: \$ 3,281,740.00

Price Subtotal: \$ 1,377,586.71

Bagby Subtotal: \$ 1,073,003.92

Fammatre Subtotal: \$ 831,149.37



4115 Jacksol Drive
San Jose, CA 95124
(408) 377-2103
Fax (408) 377-5944
www.cambriansd.org

Phase 1 Modernizations at 5 School Sites
Price MS, Bagby ES, Fammatre ES
Beals Martin & Associates Change Order #10A
02/02/23

Cambrian School District's Signature:	_____	Date:	_____
Program Manager's Signature:	_____	Date:	_____
Architect's Signature:	_____	Date:	_____
Contractor's Signature:	_____	Date:	_____

Board of Trustees

- Janet Gillis
- Jarod Middleton
- Carol Presunka
- Nick Villalobos

*Exploring Infinite Possibilities
for Learning*

Superintendent

Kristi Schwiebert

Chief Financial Officer

John Pappalardo