



4115 Jacksol Drive
 San Jose, CA 95124
 (408) 377-2103
 Fax (408) 377-5944
 www.cambriansd.org

Board of Trustees

Jarod Middleton
 Carol Presunka
 Beth Erickson
 Janet Gillis
 Nick Villalobos

Date: 06/20/24

CHANGE ORDER #5D

Contractor Name: Cupertino Electric, Inc.
Contract Name: Bid Package D, Electrical and Low Voltage Trades
Project Name: Increment 1 Sitework for Modular Classrooms at 4 School Sites
 Price MS, Fammatre ES, Farnham ES, Sartorette ES
Contract Number: C23-071

PCO #	Description	CCD #	RFI #	Amount of Change
113	Provide and install electrical and lighting for new entry plaza at Farnham per District request.	2	N/A	\$33,389.00
148	Credit for Allowance Item UPA-D1.	N/A	N/A	\$(112,087.00)
149	Credit for Allowance Item UPA-D2.	N/A	N/A	\$(122,693.00)
150	Credit for Allowance Item UPA-D3.	N/A	N/A	\$(14,122.00)
Total of Change Order #5D				\$(215,513.00)

Original Contract Amount: \$ 2,970,337.00
Change Order #1D Amount: \$ 50,709.00
Change Order #2D Amount: \$ 23,078.00
Change Order #3D Amount: \$ (100,000.00)
Change Order #4D Amount: \$ 24,499.00
Change Order #5D Amount: \$ (215,513.00)
Revised Contract Amount: \$ 2,753,110.00

Price Subtotal: \$ 721,133.75
 Fammatre Subtotal: \$ 720,693.75
 Farnham Subtotal: \$ 781,467.75
 Sartorette Subtotal: \$ 745,327.75

Cambrian School District's Signature: _____	Date: _____
Program Manager's Signature: _____	Date: _____
Architect's Signature: _____	Date: _____
Contractor's Signature: _____	Date: _____

Superintendent
 Kristi Schwiebert

Chief Financial Officer
 John Pappalardo