



4115 Jacksol Drive
 San Jose, CA 95124
 (408) 377-2103
 Fax (408) 377-5944
 www.cambriansd.org

Board of Trustees

Jarod Middleton
 Carol Presunka
 Beth Erickson
 Janet Gillis
 Nick Villalobos

*Exploring Infinite Possibilities
 for Learning*

Superintendent

Kristi Schwiebert

Chief Financial Officer

John Pappalardo

Date: 06/20/24

CHANGE ORDER #3B

Contractor Name: MK Pipelines, Inc.
Contract Name: Bid Package B, Underground Utilities
Project Name: Increment 1 Sitework for Modular Classrooms at 4 School Sites
 Price MS, Fammatre ES, Farnham ES, Sartorette ES
Contract Number: C23-079

PCO #	Description	CCD #	RFI #	Amount of Change
82	City sewer permit fee reimbursement for Sartorette new building.	N/A	N/A	\$ 4,225.68
Total of Change Order #3B				\$ 4,225.68

Original Contract Amount:	\$ 1,333,150.00
Change Order #1B Amount:	\$ 12,990.38
Change Order #2B Amount:	\$ 19,162.60
Change Order #3B Amount:	\$ 4,225.68
Revised Contract Amount:	\$ 1,369,528.66
Price Subtotal:	\$ 297,906.30
Fammatre Subtotal:	\$ 266,630.00
Farnham Subtotal:	\$ 448,317.08
Sartorette Subtotal:	\$ 356,675.28

Cambrian School District's Signature: _____	Date: _____
Program Manager's Signature: _____	Date: _____
Architect's Signature: _____	Date: _____
Contractor's Signature: _____	Date: _____