



Date: 09/15/22

**CHANGE ORDER #4E**

**Contractor Name:** Beals Martin and Associates, Inc.  
**Contract Name:** Bid Package E, General Trades  
**Project Name:** Phase 1 Modernizations at 5 School Sites  
 Farnham ES, Sartorette ES  
**Contract Number:** C22-060

4115 Jacksol Drive  
 San Jose, CA 95124  
 (408) 377-2103  
 Fax (408) 377-5944  
 www.cambriansd.org

**Board of Trustees**

Carol Presunka  
 Janet Gillis  
 Donald Rocha  
 Jarod Middleton  
 Randy Scofield

PCO #	Description	CCD #	RFI #	Amount of Change
40	Reinsulate select areas of abated cross contaminated and disposed of insulation in walls and ceilings at Farnham.	N/A	N/A	\$ 3,417.00
87	Install fire alarm access panels in furnace closets at Farnham. Original install location of heat detectors in furnace closets not feasible due to mechanical equipment obstruction; revised location with access panel installation allows for maintenance access.	Fa-11	N/A	\$ 2,091.00
88	Install fire alarm access panels in furnace closets at Sartorette. Original install location of heat detectors in furnace closets not feasible due to mechanical equipment obstruction; revised location with access panel installation allows for maintenance access.	Sa-14	N/A	\$ 5,991.00
<b>Total of Change Order #4E</b>				<b>\$ 11,499.00</b>

**Original Contract Amount: \$ 1,526,957.00**

**Change Order #1E Amount: \$ 1,724.00**

**Change Order #2E Amount: \$ 13,326.00**

**Change Order #3E Amount: \$ 15,691.00**

**Change Order #4E Amount: \$ 11,499.00**

**Revised Contract Amount: \$ 1,569,197.00**

Farnham Subtotal: \$ 800,577.00

Sartorette Subtotal: \$ 768,620.00

*Exploring Infinite Possibilities  
 for Learning*

<b>Cambrian School District's Signature:</b> _____	<b>Date:</b> _____
<b>Program Manager's Signature:</b> _____	<b>Date:</b> _____
<b>Architect's Signature:</b> _____	<b>Date:</b> _____
<b>Contractor's Signature:</b> _____	<b>Date:</b> _____

**Superintendent**  
 Kristi Schwiebert

**Chief Financial Officer**  
 John Pappalardo