



4115 Jacksol Drive
San Jose, CA 95124
(408) 377-2103
Fax (408) 377-5944
www.cambriansd.org

Board of Trustees

Carol Presunka
Beth Erickson
Janet Gillis
Nick Villalobos

*Exploring Infinite Possibilities
for Learning*

Superintendent

Kristi Schwiebert

Chief Financial Officer

John Pappalardo

Date: 02/06/25

CHANGE ORDER #2D

Contractor Name: Foothill Air Conditioning & Heating, Inc.
Contract Name: Bid Package D, HVAC Trades
Project Name: Phase 2 Modernizations – Common Area HVAC at 2 School Sites
Price MS, Fammatre ES
Contract Number: C24-057

PCO #	Description	CCD #	RFI #	Amount of Change
24	Construct roof penetrations to reroute refrigerant piping above roof where ceiling space in Price multi-use building was inadequate to run piping. Furnish and install aluminum jacketing, insulation, and pipe supports to protect rooftop piping.	N/A	11.1	\$ 20,324.00
28	Credit for deleted scope: split system at Fammatre.	N/A	N/A	\$ (5,428.00)
29	Credit for unused Allowance Item UPA-D1 at Price.	N/A	N/A	\$ (7,000.00)
30	Credit for unused Allowance Item UPA-D1 at Fammatre.	N/A	N/A	\$ (7,000.00)
Total of Change Order #2D				\$ 896.00

Original Contract Amount: \$ 1,156,500.00

Change Order #1D Amount: \$ 15,650.01

Change Order #2D Amount: \$ 896.00

Revised Contract Amount: \$ 1,173,046.01

Price Subtotal: \$ 783,233.67

Fammatre Subtotal: \$ 389,812.34

Cambrian School

District's Signature: _____ **Date:** _____

Program Manager's

Signature: _____ **Date:** _____

Architect's

Signature: _____ **Date:** _____

Contractor's

Signature: _____ **Date:** _____