



4115 Jacksol Drive
San Jose, CA 95124
(408) 377-2103
Fax (408) 377-5944
www.cambriansd.org

Board of Trustees

Janet Gillis
Jarod Middleton
Carol Presunka
Nick Villalobos
Beth Erickson

*Exploring Infinite Possibilities
for Learning*

Superintendent
Kristi Schwiebert

Chief Financial Officer
John Pappalardo

Date: 12/14/23

CHANGE ORDER #3A

Contractor Name: Galeb Paving, Inc.
Contract Name: Bid Package A, Earthwork and Paving Trades
Project Name: Increment 1 Sitework for Modular Classrooms at 4 School Sites
Price MS, Fammatre ES, Farnham ES, Sartorette ES
Contract Number: C23-078

PCO #	Description	CCD #	RFI #	Amount of Change
77	Using \$18,376.38 of Allowance Item A5 – Install winterized construction laydown area at Farnham.	N/A	N/A	\$ 0.00
78	Using \$16,972.80 of Allowance Item A3 – Install expanded winterized construction laydown area at Fammatre due to weather effects.	N/A	N/A	\$ 0.00
79	Using \$15,615.17 of Allowance Item A7 – Install winterized construction laydown area at Sartorette.	N/A	N/A	\$ 0.00
Total of Change Order #3A				\$ 0.00

Original Contract Amount: \$ 2,880,000.00

Change Order #1A Amount: \$ 67,627.87

Change Order #2A Amount: \$ (2,083.00)

Change Order #3A Amount: \$ 0.00

Revised Contract Amount: \$ 2,945,544.87

Price Subtotal: \$ 746,871.04

Fammatre Subtotal: \$ 761,572.33

Farnham Subtotal: \$ 703,176.75

Sartorette Subtotal: \$ 733,924.75

**Cambrian School
District's Signature:** _____

Date: _____

**Program Manager's
Signature:** _____

Date: _____

**Architect's
Signature:** _____

Date: _____

**Contractor's
Signature:** _____

Date: _____