



4115 Jacksol Drive
 San Jose, CA 95124
 (408) 377-2103
 Fax (408) 377-5944
 www.cambriansd.org

Board of Trustees

Carol Presunka
 Janet Gillis
 Donald Rocha
 Jarod Middleton
 Randy Scofield

*Exploring Infinite Possibilities
 for Learning*

Superintendent
 Kristi Schwiebert

Chief Financial Officer
 John Pappalardo

Date: 08/18/22

CHANGE ORDER #3E

Contractor Name: Beals Martin and Associates, Inc.
Contract Name: Bid Package E, General Trades
Project Name: Phase 1 Modernizations at 5 School Sites
 Farnham ES, Sartorette ES
Contract Number: C22-060

PCO #	Description	CCD #	RFI #	Amount of Change
67	Added condensing unit pad excavation, compaction, and baserock next to bldg. C per CCD 8, performed with hand tools due to no machine access at Sartorette.	Sa-8	Sa-18	\$ 27,318.00
68	Expand existing concrete pad for split-system unit; existing layout was not large enough due to existing condensing unit for the IDF closet not shown on drawings at Farnham.	Fa-7	Fa-22	\$ 8,794.00
Total of Change Order #3E				\$ 36,112.00

Original Contract Amount: \$ 1,526,957.00

Change Order #1E Amount: \$ 1,724.00

Change Order #2E Amount: \$ 13,326.00

Change Order #3E Amount: \$ 36,112.00

Revised Contract Amount: \$ 1,578,119.00

Farnham Subtotal: \$ 789,591.00

Sartorette Subtotal: \$ 788,528.00

Cambrian School District's Signature: _____	Date: _____
Program Manager's Signature: _____	Date: _____
Architect's Signature: _____	Date: _____
Contractor's Signature: _____	Date: _____