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Date: 10/06/22 
 

CHANGE ORDER #5E 
 

Contractor Name: Beals Martin and Associates, Inc. 
Contract Name: Bid Package E, General Trades 
Project Name: Phase 1 Modernizations at 5 School Sites 

Farnham ES, Sartorette ES 
Contract Number: C22-060 
 

PCO 
# 

Description 
CCD 

# 
RFI # 

Amount of 
Change 

22 Using $ 6,521.00 of Allowance E3 - Overtime 

premium to maintain schedule at Farnham. 

N/A N/A $           0.00 

33 Additional bracing in shear walls to maintain 

structural capacity with added louver locations at 

Sartorette. 

Sa-10 N/A $    1,396.00 

43 Infill of unforeseen recesses in concrete flooring 

underneath existing furnaces in 16 classrooms at 

Sartorette. 

N/A Sa-12.1 $ 19,275.00 

56 Revise closet wall connection to shear walls per 

CCD #7 to avoid removal and replacement of 

shear wall at Sartorette. 

Sa-7 Sa-14 $   2,722.00 

67 Added condensing unit pad excavation, 

compaction, and baserock next to Bldg. C per 

CCD #8, performed with hand tools due to no 

machine access at Sarorette. 

Sa-8 Sa-18 $ 14,996.00 

84 Overtime for T-3 acoustical tile installation for 

schedule recovery at Sartorette. 

N/A N/A $   6,185.00 

85 Overtime for T-3 acoustical tile installation for 

schedule recovery at Farnham. 

N/A N/A $      276.00 

111 Furnish and install backer rod and acoustical 

sealant per detail in CCD #5 for end of HVAC 

closet walls, in order to avoid opening existing 

walls and incurring time and cost for abatement at 

Farnham.  

Fa-5 N/A $   4,043.00 

 Total of Change Order #5E   $ 48,893.00 

 
 Original Contract Amount:   $      1,526,957.00  

 
    Change Order #1E Amount:  $             1,724.00  

 Change Order #2E Amount:   $           13,326.00  

 Change Order #3E Amount:   $           15,691.00    

 Change Order #4E Amount: $           11,499.00    

 Change Order #5E Amount: $           48,893.00  

 
 Revised Contract Amount: $    $1,618,090.00          

 
 Farnham Subtotal:  $         804,896.00            

 Sartorette Subtotal: $         813,194.00            
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Cambrian School 
District’s Signature:  Date:  
 

Program Manager’s 
Signature:  Date:  
 

Architect’s 
Signature:  Date:  
 

Contractor’s 
Signature:  Date:  
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