



4115 Jacksol Drive  
 San Jose, CA 95124  
 (408) 377-2103  
 Fax (408) 377-5944  
 www.cambriansd.org

**Board of Trustees**

Carol Presunka  
 Janet Gillis  
 Donald Rocha  
 Jarod Middleton  
 Randy Scofield

**Date:** 08/04/22

**CHANGE ORDER #2B**

**Contractor Name:** Pfeiffer Electric  
**Contract Name:** Bid Package B, Electrical & LV Trades  
**Project Name:** Phase 1 Modernizations at 5 School Sites  
 Price MS, Bagby ES, Fammatre ES  
**Contract Number:** C22-050

PCO #	Reason for Change	CCD #	RFI #	Amount of Change
17A	Provide testing of fire alarm system to satisfy annual compliance requirement at Price, per District request.	N/A	N/A	\$ 7,523.67
17B	Provide testing of fire alarm system to satisfy annual compliance requirement at Bagby, per District request.	N/A	N/A	\$ 5,141.08
17C	Provide testing of fire alarm system to satisfy annual compliance requirement at Fammatre, per District request.	N/A	N/A	\$ 3,331.43
100	Remove overhead projector in room 13 due to conflict with new supply air ducting at Fammatre.	N/A	Fa-44	\$ 602.50
104	Using \$1,155.00 of Allowance B2 - Demo and safe off of one light fixture in each of the following rooms at Bagby due to spatial conflicts: F18, F20, F23, and F24.	N/A	N/A	\$ 0.00
<b>Total of Change Order #2B</b>				<b>\$ 16,598.68</b>

**Original Contract Amount:** \$ 2,195,500.00

**Change Order #1B Amount:** \$ (24,638.00) *(Approved 6.16.22)*

**Change Order #2B Amount:** \$ 16,598.68

**Revised Contract Amount:** \$ 2,187,460.68

Price Subtotal: \$ 1,066,630.67

Bagby Subtotal: \$ 680,776.08

Fammatre Subtotal: \$ 440,053.93

*Exploring Infinite Possibilities  
for Learning*

**Superintendent**  
 Kristi Schwiebert

**Chief Financial Officer**  
 John Pappalardo

<b>Cambrian School District's Signature:</b> _____	<b>Date:</b> _____
<b>Program Manager's Signature:</b> _____	<b>Date:</b> _____
<b>Architect's Signature:</b> _____	<b>Date:</b> _____
<b>Contractor's Signature:</b> _____	<b>Date:</b> _____